



ELARC Self Determination Program Local Volunteer Advisory Committee  
Status of SDP Implementation Projects

*Fiscal Years (FY) run from July 1 to June 30. Starting with FY 2019/2020, the Department of Developmental Services (DDS) allocated funds for each SDP LVAC to use to support implementation of SDP in their communities. This is outlined in the law (Lanterman Act) in section 4685.8 (g)*

<b>FY</b>	<b>Name of Project</b>	<b>Contractor</b>	<b>Status as of date of this document</b>	<b>Award</b>
19/20	Orientation Workbook	Helen Sanderson & Associates (HSA)	Final draft in final review	20,000.00
19/20	Service Coordinator/Independent Facilitator Focus Groups	HSA	Outreach to SCs and IFs in process	4174.00
19/20	Support in Navigating Transition to SDP	HSA	Training via "Community Conversations" in development with key stakeholders	40,000.00
19/20	Statewide Self Determination Advisory Committee (SSDAC) Support	State Council on Developmental Disabilities (SCDD)	ELARC in communication with SCDD on contract language to reflect accurate fiscal year	1500.00
20/21	Translation of Orientation Workbook	HSA	Contract is signed, project has not started	42,060.00
20/21	Customized SDP education for Spanish Speaking families and linkage to Independent Facilitators	NestDan	Kick off meeting with contractor. Contractor developing outreach materials	23,000.00
20/21	"Profiles in SD" Booklets	Disability Voices United (DVU)	ELARC placed order	22,000.00
20/21	Services and Support Workshop	DVU	Scheduled for September 28, 2021	1000.00
20/21	SSDAC Support	SCDD	ELARC in communication with SCDD on contract language to reflect accurate fiscal year	1500.00