



ELARC Self Determination Program Local Volunteer Advisory Committee
 Status of SDP Implementation Projects

Fiscal Years (FY) run from July 1 to June 30. Starting with FY 2019/2020, the Department of Developmental Services (DDS) allocated funds for each SDP LVAC to use to support implementation of SDP in their communities. This is outlined in the law (Lanterman Act) in section 4685.8 (g)

FY	Name of Project	Contractor	Status as of date of this document	Award
19/20	Orientation Workbook	Helen Sanderson & Associates (HSA)	In final design. Finalizing obtaining some photo consents.	20,000.00
19/20	Service Coordinator/Independent Facilitator Focus Groups	HSA	Have identified four dates for the meetings. First group scheduled for 11/2.	4174.00
19/20	Support in Navigating Transition to SDP	HSA	Training via “Community Conversations” in development with key stakeholders. Ready to launch and outline of work to be provided to LVAC.	40,000.00
19/20	Statewide Self Determination Advisory Committee (SSDAC) Support	State Council on Developmental Disabilities (SCDD)	ELARC in communication with SCDD on contract language to reflect accurate fiscal year	1500.00
20/21	Translation of Orientation Workbook	HSA	Contract is signed, project has not started	42,060.00
20/21	Customized SDP education for Spanish Speaking families and linkage to Independent Facilitators	NestDan	ELARC Team has had several technical assistance consultations with the contractor.	23,000.00
20/21	“Profiles in SD” Booklets	Disability Voices United (DVU)	1450 received. Distribution plan workgroup set to meet in late November.	22,000.00
20/21	Services and Support Workshop	DVU	Hosted on September 28, 2021 with 77 in attendance	1000.00
20/21	SSDAC Support	SCDD	ELARC in communication with SCDD on contract language to reflect accurate fiscal year	1500.00