



ELARC Self Determination Program Local Volunteer Advisory Committee
Status of SDP Implementation Projects

Fiscal Years (FY) run from July 1 to June 30. Starting with FY 2019/2020, the Department of Developmental Services (DDS) allocated funds for each SDP LVAC to use to support implementation of SDP in their communities. This is outlined in the law (Lanterman Act) in section 4685.8 (g)

FY	Name of Project	Contractor	Status as of date of this document	Award
19/20	Orientation Workbook	Helen Sanderson & Associates (HSA)	Final edits made to Spanish translation.	20,000.00
19/20	Service Coordinator/Independent Facilitator Focus Groups	HSA	Meetings in progress. Remaining focus group meetings Jan. 18, Jan. 25, and Feb. 4.	4174.00
19/20	Support in Navigating Transition to SDP	HSA	Flyer developed and started the outreach campaign.	40,000.00
19/20	Statewide Self Determination Advisory Committee (SSDAC) Support	State Council on Developmental Disabilities (SCDD)	ELARC in communication with SCDD on contract language to reflect accurate fiscal year	1500.00
20/21	Translation of Orientation Workbook	HSA	Composing review team for Chinese and Vietnamese translations.	42,060.00
20/21	Customized SDP education for Spanish Speaking families and linkage to Independent Facilitators	NestDan	Flyer, curriculum and evaluations developed and finalized-started the outreach campaign.	23,000.00
20/21	"Profiles in SD" Booklets	Disability Voices United (DVU)	Distribution plan developed by workgroup and ready to implement.	22,000.00
20/21	Services and Support Workshop	DVU	Workshop completed, invoice received and processed.	1000.00
20/21	SSDAC Support	SCDD	ELARC in communication with SCDD on contract language to reflect accurate fiscal year	1500.00