



ELARC Self Determination Program Local Volunteer Advisory Committee  
Status of SDP Implementation Projects

ATT#7

*Fiscal Years (FY) run from July 1 to June 30. Starting with FY 2019/2020, the Department of Developmental Services (DDS) allocated funds for each SDP LVAC to use to support implementation of SDP in their communities. This is outlined in the law (Lanterman Act) in section 4685.8 (g)*

<b>FY</b>	<b>Name of Project</b>	<b>Contractor</b>	<b>Status as of date of this document</b>	<b>Award</b>
19/20	Orientation Workbook	Helen Sanderson & Associates (HSA)	SDP Guides English/Spanish completed	20,000.00
19/20	Service Coordinator/Independent Facilitator Focus Groups	HSA	Completed	4,174.00
19/20	Support in Navigating Transition to SDP	HSA	Completed	40,000.00
19/20	Statewide Self Determination Advisory Committee (SSDAC) Support	State Council on Developmental Disabilities (SCDD)	Completed	1,500.00
<b>TOTAL</b>				<b>\$65,674</b>
20/21	Translation of Orientation Workbook	HSA	SDP Guides Chinese/Vietnamese- Completed	42,060.00
20/21	Customized SDP education for Spanish Speaking families and linkage to Independent Facilitators	NestDan	Completed working with seven (8) families Contract amount= 46 families	23,000.00
20/21	"Profiles in SD" Booklets	Disability Voices United (DVU)	In Progress of distributions Additional \$450 reallocated for HAS printing of Spanish booklets- Completed	22,000.00
20/21	Services and Support Workshop	DVU	Workshop completed	1,000.00
20/21	SSDAC Support	SCDD	Completed	1,500.00
<b>TOTAL</b>				<b>\$89,560</b>
21/22	Recruitment and Training for Independent Facilitators (Languages other than English)	Autism Society of Los Angeles (ASLA)	Entered into contract	\$42,000
21/22	Self Determination Program Parent Coaching Project	Ochoa's Consulting Firm	Entered into contract	\$47,760
<b>TOTAL</b>				<b>\$89,760</b>



ELARC Self Determination Program Local Volunteer Advisory Committee  
Status of SDP Implementation Projects