

ATT#10

ELARC Self Determination Program Local Volunteer Advisory Committee

Status of SDP Implementation Projects

Fiscal Years (FY) run from July 1 to June 30. Starting with FY 2019/2020, the Department of Developmental Services (DDS) allocated funds for each SDP LVAC to use to support implementation of SDP in their communities. This is outlined in the law (Lanterman Act) in section 4685.8 (g)

FY	Name of Project	Contractor	Status as of date of this document	Award
22/23	Implementation of Community of	Eastern Los Angeles Family	Identified core group and level of support for each project.	\$60,600.13
	Practice, Meet & Greet, Speaker	Resource Center/Heluna Health	Completed couple of planning meetings, 1st Meet & Greet	
	Series		on Dec. 8 th	
22/23	Train the Trainer Cohort of Adult	Tammy Evrard Consulting	Identified core group to support in recruiting-	\$34,000.00
	Individuals (self-advocates)		announcement (flyer) has been finalized.	
			TOTAL	\$94,600.13
21/22	Recruitment and Training for	Autism Society of Los Angeles	Completed second round of IF training	\$42,000.00
	Independent Facilitators (Languages	(ASLA)	(Spanish/Cantonese)	
	other than English)			
21/22	Self Determination Program Parent	Ochoa's Consulting Firm	Completed part 1 of 3. Continue work on part 2. Looping in	\$47,760.00
	Coaching Project		SCs through the support of the two PCSs to develop	
			budget and provide to participants.	
			TOTAL	\$89,760.00
20/21	Translation of Orientation Workbook (Chinese & Vietnamese)	HSA	Completed	42,060.00
20/21	Customized SDP education for	NestDan	Completed working with eleven (11) families	23,000.00
	Coopiele Coopiele of formilian and linkage		Control on the AC for the	
	Spanish Speaking families and linkage		Contract amount= 46 families	
	to Independent Facilitators		Funds re-allocated to HSA (motion Jan. 2023) for	
	1			
20/21	1	Disability Voices United (DVU)	Funds re-allocated to HSA (motion Jan. 2023) for	22,000.00

Dec. 30, 2023 Page **1** of **2**



ELARC Self Determination Program Local Volunteer Advisory Committee Status of SDP Implementation Projects

20/21 Funds re-allocated to SDP Guides 1,500.00 SSDAC Support SCDD **TOTAL** \$89,560.00 FY Name of Project Status as of date of this document Contractor **Award** 19/20 Orientation Workbook Helen Sanderson & Associates Completed 20,000.00 (HSA) 19/20 Service Coordinator/Independent HSA Completed 4,174.00 **Facilitator Focus Groups** 19/20 Support in Navigating Transition to HSA Completed 40,000.00 **SDP** 19/20 Statewide Self Determination State Council on Developmental 1,500.00 Funds re-allocated to SDP Guides Advisory Committee (SSDAC) Support Disabilities (SCDD) **TOTAL** \$65,674.00

Dec. 30, 2023 Page **2** of **2**