



ELARC Self Determination Program Local Volunteer Advisory Committee
Status of SDP Implementation Projects

Fiscal Years (FY) run from July 1 to June 30. Starting with FY 2019/2020, the Department of Developmental Services (DDS) allocated funds for each SDP LVAC to use to support implementation of SDP in their communities. This is outlined in the law (Lanterman Act) in section 4685.8 (g)

FY	Name of Project	Contractor	Status as of date of this document	Award
23/24	Start Up Funds for 099- Insurance	N/A (to be managed by ELARC)	The process for awarding the start-up funds for insurance costs related to 099 vendorization has been developed. We have reached out to those currently vendored and have publicized the availability of the funds.	\$60,000.00
23/24	Outreach, Engagement, and Training	Fiesta Educativa	Contract signed, first training scheduled for Sept. 23, 2024.	\$32,357.94
TOTAL				\$92,357.94
22/23	Implementation of Community of Practice, Meet & Greet, Speaker Series	Eastern Los Angeles Family Resource Center/Heluna Health	Identified core group and level of support for each project. Completed couple of planning meetings, 1 st Meet & Greet on Dec. 8 th	\$60,600.13
22/23	Train the Trainer Cohort of Adult Individuals (self-advocates)	Tammy Evrard Consulting	Self- Advocates identified. Greet & Meet will take place on the first day of class which is Sept. 16 th . Candidates wats to meet in person on Monday and Wednesdays from 3-5 pm. Graduation is scheduled for November 4 th	\$34,000.00
TOTAL				\$94,600.13
21/22	IF Business Practice Training (Languages other than English)	Autism Society of Los Angeles (ASLA)	<ul style="list-style-type: none"> • Launching 3rd Quarter 2024 • 91 participants will be contacted in October 2024 to re-engage in ELARC training. • Anticipated kickoff of sessions December 2024. 	\$27,700.80



ELARC Self Determination Program Local Volunteer Advisory Committee
Status of SDP Implementation Projects

21/22	Recruitment and Training for Independent Facilitators (Languages other than English)	Autism Society of Los Angeles (ASLA)	Completed	\$42,000.00
21/22	Self Determination Program Parent Coaching Project	Ochoa's Consulting Firm	Completed part 1 of 3. Met with contractor as deliverables will not be accomplished by the end of the agreed timeline. Remaining funds (\$27,700.80) allocated to Autism Society of Los Angeles for 099 IF Business practices training. Motion approved by LVAC at April 2024 meeting.	\$47,760.00 \$20,059.20
TOTAL				\$89,760.00
20/21	Translation of Orientation Workbook (Chinese & Vietnamese)	HSA	Completed	42,060.00
20/21	Customized SDP education for Spanish Speaking families and linkage to Independent Facilitators	NestDan	Completed working with eleven (11) families Contract amount= 46 families Funds re-allocated to HSA (motion Jan. 2023) for English/Spanish guide- completed	23,000.00
20/21	"Profiles in SD" Booklets	Disability Voices United (DVU)	Completed	22,000.00
20/21	Services and Support Workshop	DVU	Completed	1,000.00
20/21	SSDAC Support	SCDD	Funds re-allocated to SDP Guides	1,500.00
TOTAL				\$89,560.00
FY	Name of Project	Contractor	Status as of date of this document	Award
19/20	Orientation Workbook	Helen Sanderson & Associates (HSA)	Completed	20,000.00
19/20	Service Coordinator/Independent Facilitator Focus Groups	HSA	Completed	4,174.00



ELARC Self Determination Program Local Volunteer Advisory Committee
Status of SDP Implementation Projects

19/20	Support in Navigating Transition to SDP	HSA	Completed	40,000.00
19/20	Statewide Self Determination Advisory Committee (SSDAC) Support	State Council on Developmental Disabilities (SCDD)	Funds re-allocated to SDP Guides	1,500.00
TOTAL				\$65,674.00